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April 30, 1998

Ms. Magalie Roman Salas
Secretary
Federal Communications Commission
1919 M Street, NW, Room 222
Washington, DC 20554

v'

RE: CC Docket No. 95-116, Petition for Waiver of June 30, 1998 Local Number
Portability Date

Dear Ms. Salas:

Enclosed is the petition ofRio Virgin Telephone Company (hereafter Rio Virgin) hereby
requesting a four month temporary waiver (until October 31, 1998) of the June 30, 1998
requirement that it provide local number portability (LNP) in its Mesquite, Nevada
switching complex.

An original and four copies are being filed. Please return the stamp copy in the SASE.

Respectfully submitted,

~ •.. . I I'
\-YJL~"" ~}~".

Brenda Crosby
Attachments

cc:
Ms. Marian R. Gordon
Special Counse~ Network Services Division
Federal Communications Commission
2025 M Street, NW
Washington, DC 20554
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Before the
FEDERAL COMMUNICATIONS COMMISSION

WASHINGTON, D.C. 20554

In the Matter of
the Petition ofRio Virgin
Telephone Company Request for
Waiver ofLocal Number Portability
Implementation Deadline

)
)
)
)
)
)

CC Docket No. 95-116

PETITION OF RIO VIRGIN TELEPHONE COMPANY (Rio Virgin)
FOR WAIVER OF ITS JUNE 30,1998 IMPLEMENTATION

DATE FOR LOCAL NUMBER PORTABILITY

I. Introduction

Rio Virgin Telephone Company (hereafter Rio Virgin) hereby requests a four

month temporary waiver (until October 31, 1998) of the June 30, 1998 requirement that

it provide local number portabilityl (LNP) in its Mesquite, Nevada switching complex.

In accordance with the phased national implementation schedule, Rio Virgin is

faced with a second quarter 1998 implementation date for local number portability

capabilities. To accomplish these tasks, Rio Virgin must complete an expensive upgrade

of its switching facilities in Mesquite, Nevada. Rio Virgin has been informed by its

switching vendor Nortel that the complexity of the upgrade creates an estimated

completion date of the fourth quarter of 1998.

I Per 47 U.S.c. at § 153(30): The ability of users of telecommunications services to retain, at the same
location, existing telecommunications numbers without impairment of quality, reliability, or convenience
when switching from one telecommunications carrier to another.
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The purpose of the instant petition is to demonstrate that the granting by this

Commission of the minor implementation extension is in the public interest.

Section 1.3 of the Federal Communications Commission's rules permits (the

Commission) to authorize a waiver of its rules "if good cause is therefore shown.,,2 A

waiver of the Federal Communications Commission's rules is appropriate if special

circumstances warrant a deviation from the general rule3 and such a deviation will serve

the public interest.

In the First Report and Order in this proceeding4
, the Commission, at paragraph

85, delegates: "to the Chief, Common Carrier Bureau, the authority to waive or stay any
of the dates in the implementation schedule, as the Chief determines is necessary to
ensure the efficient development of number portability, for a period not to exceed 9
months.. .In the event a carrier is unable to meet our deadlines for implementing a long
term number portability method, it may file with the Commission, at least 60 days in
advance of the deadline, a petition to extend the time by which implementation in its
network will be completed"

The First Report and Order further details what these requests must include:

"Such requests must set forth: (1) the facts that demonstrate why the carrier is unable to
meet our deployment schedule; (2) a detailed explanation of the activities that the carrier
has undertaken to meet the implementation schedule prior to requesting an extension of
time; (3) an identification of the particular switches for which the extension is requested;
(4) the time within which the carrier will complete deployment in the affected switches;
and (5) a proposed schedule with milestones for meeting the deployment date. "

Rio Virgin will demonstrate that a waiver of the June 30, 1998 timing requirement for

local number portability is necessary, appropriate, and in the public interest as Rio's

switching vendor is unable to meet earlier than a fourth quarter 1998 implementation date.

247 C.F.R.§ 1.3
3 Northeast Cellular Tel. Co. v. FCC, 897 F.2nd 1164, 1166 (D.C. Cir. 1990), WArT Radio v. FCC, 418
F. 2nd 1153 (D.c. Cir. 1969).
4 First Report and Order and Further Notice of Proposed Ru1emaking, CC Docket No. 95-116, released
June 27, 1996 (hereafter "First Report and Order").
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ll. Background

Rio Virgin serves one exchange in Nevada, Mesquite, and a remote in Littlefield,

Arizona, which provides service to approximately 5,600 access lines. The exchanges are

currently served by a Nortel DMS-lO that was installed in 1987. This switch does not

accommodate the changes necessitated by local number portability within the context of

Rio Virgin's overall network upgrade parameters. Rio Virgin has experienced, and

continues to experience, phenomenal access line growth. For example, between June of

1995 and June of 1997, Rio Virgin achieved a 65% growth in access lines, increasing from

3,173 to 5,235 access lines. This growth continues, as the access line count in November,

1997 was 5,604. This has necessitated $4.5 million of additional network investment in

1996-7.

Thus, in order to comply with both the LNP implementation and meet its network

objectives in an economic manner, Rio Virgin must replace its current DMS-IO switch

with a DMS-IOO configuration to accommodate the realized and anticipated access line

growth. This replacement was initially planned for the start of 2Q 1998. Due to

circumstances beyond Rio Virgin's control, Nortel will not be able to meet this date. Rio

Virgin is faced with several alternatives with respect to this delay.

First, Rio Virgin is eligible under Section 25 1(f)(2)5 to petition the Public Utilities

Commission of Nevada for suspension or modification of the requirements of Section

251(b). The Nevada Commission would be required to act on the petition within 180

5 A LEe with fewer than two percent of the nation's subscriber lines installed in the aggregate nationwide
is eligible to petition the appropriate state commission for relief.
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days, during which time this Commission could suspend the petition of the deployment

deadline for Rio Virgin while it is considering the petition for suspension or modification

of these Section 251(b) obligations. We do not choose this course of action at the present

time.

Instead, we apply under this instant petition for an extension of the LNP deadline

until October 31, 1998, on the basis of the extraordinary circumstances beyond our

control that prevent Rio Virgin from complying with the phased deployment schedule. In

Attachment 1, we have included some of our correspondence with Nortel.

As noted in this December 16 letter, Norte! itself states: " ...the Mesquite Host-

Remote DMS-I0 to DMS-I00 Network conversion will be an extremely complex

project." In detailing the reasons for this complexity, Nortel's Mr. Shaver explains that:

"Changes to the dialing plan, equipment staging and installation in a working environment,

and telco/vendor coordination indicate that an expanded schedule will be necessary to

minimize service degrades." (emphasis added).

Nortel informed Rio Virgin in this same letter that: "Considering the overall scope

of the Mesquite Network Upgrade, Nortelanticipates that Local Number Portability

datafill and testing could be done during 4Q98 with completion by year end." Rio Virgin

demonstrates with this request that discussions to date with Nortel have advanced the

proposed completion date forward 60 days to an October 31, 1998 date. Nonetheless,

Rio Virgin also recognizes that it is neither Nortel's largest customer nor is the Mesquite

service area the hotbed of competitive activity in the western United States. These factors

also impact the anticipated completion date.
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To summarize, Rio Virgin anticipates completing the installation of its new DMS-

100 with LNP capability before the end of the fourth quarter 1998. Rio Virgin has

received assurances from Norte! that LNP testing will be completed in order for Rio

Virgin to meet a year end 1998 target date. Based on the aforementioned information,

Rio Virgin respectfully requests a waiver ofLNP implementation until October 31, 1998.

III. A Waiver of the Prescribed Timeline is Necessary and in the Public Interest

In the discussion below, Rio Virgin demonstrates that it faces extraordinary

circumstances related to implementing local number portability. In the Commission's

recent Fourth Order on Reconsideration in CC Docket No. 96-45, the Commission

states6 that "exceptional circumstances exist if individualized hardship or inequity

warrants a grant of additional time to comply '" and that a grant of additional time to

comply with these requirements would better serve the public interest than strict

adherence to the general requirement. .." Absent the granting of an additional four months

to implement LNP, Rio Virgin is in the difficult predicament of having to meet a

regulatory deadline when the product that it needs to meet the deadline is effectively

unavailable because its equipment vendor is unable to deliver and install the equipment by

the June 30, 1998 deadline.

Rio Virgin has Been Diligent in its Switching Upgrades

Rio Virgin invested in digital switching technology in 1987, bringing the benefits of

digital technology to its rural customers. These investments were made before switch

manufacturers made LNP capabilities available. However, due to the schedule of its

6 Fourth Order on Reconsideration in CC Docket No. 96-45, released December 30, 1997, @ paragraph
12 and footnote 30.
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switching vendor, Rio Virgin now finds itself in the position of not being able to

completely comply with the phased deployment of local number portability on or before

June 30, 1998. Rio Virgin placed its order for the needed switching upgrade in a timely

manner, as reflected in the timeline included in this petition as Exhibit 2.

Rio Virgin is not seeking to avoid the implementation of LNP, but simply needs

additional time due to where it is prioritized in Nortel's schedule. It is worth noting for

the record that Rio Virgin is faced with a sizable expenditures of funds for the purpose of

complying with the LNP requirement.

Rio Virgin Customers will Experience Service Degradation Absent Granting the Waiver

As noted in this December 16 letter, Nortel itself states: " ...the Mesquite Host-

Remote DMS-10 to DMS-I00 Network conversion will be an extremely complex

project." In detailing the reasons for this complexity, Nortel's Mr. Shaver explains that:

"Changes to the dialing plan, equipment staging and installation in a working environment,

and telco/vendor coordination indicate that an expanded schedule will be necessary to

minimize service degrades." (emphasis added).

Rio Virgin submits that it is of paramount importance that customers not

expenence service degradation in an attempt to meet a target date for LNP

implementation when, with another 120 days, the transition would be smooth and

seamless to the DMS-lOO environment. We submit for the record that unnecessary

inconvenience to subscribers in the form of service degradation is certainly not the intent

of implementing the tenets of the plO-competitive Telecommunications Act of 1996. This
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Commission has subscribed to the same view. In the First Report and Order?, in

enumerating its minimum performance criteria for long-term number portability methods,

the Commission discusses the fifth criteria in paragraph 55:

55. Fifth, as a general matter, we require that the implementation ofany long-
term method not unreasonably degrade existing service quality or network reliability.
Consumers, both business and residential, rely on the public switched telephone network
for their livelihood, health, and safety. Jeopardizing the reliability of the network would
stifle business growth and economic development, and endanger individuals' personal
safety and convenience. Consumers, both business and residential, have also come to
expect a certain level of quality and convenience in using basic telecommunications
services. We note that this Commission has repeatedly affirmed its commitment to
maintaining service quality and network reliability. ljootnote 162 references six separate
prior proceedings1 We, therefore, require that any long-term method of providing
number portability not cause any unreasonable degradation to the network or the quality
of existing services. This requirement extends to degradation that affects carriers
operating, and end users obtaining services, outside as well as within the area of
portability.

The benefit of the four month delay outweighs the burden of the minor extension on any

affected party in the Rio Virgin service area.

Rio Virgin Has Implemented a Rigorous Implementation Schedule

Rio Virgin is working with Nortel to comply with the LNP requirement in order

to fully meet the LNP requirement by no later than October 31, 1998. In view of the

relatively small number of subscribers that will be delayed in achieving LNP, failing to

grant a waiver request would not benefit the public. Rio Virgin is moving forward to

implement the LNP requirements as quickly as is feasible with the vendor's schedule (see

Attachment 2). Rio Virgin therefore requests that '-; granted the additional four

months in order to full, with the L j' liminr ·rements.

7 First Report & Order, 11 FCC Red at 8378.

-9-



Rio Virgin Local Number Portability Waiver
April 30, 1998

The FCC has established a precedent of granting additional time in related matters

In a number of prior decisions, the Commission has granted extensions of time to

local exchange carriers when circumstances warrant such an extension. In this Local

Number Portability docketS, the Commission has committed to reducing regulatory

burdens on small telephone companies.

In this Rio Virgin petition, such an extension is warranted and consistent with

Commission precedent recognizing the technical and economic burdens imposed on small

and rural LECs in implementing software upgrades. In earlier situations9
, the Commission

has granted waivers when such burdens have been demonstrated, as Rio Virgin has done

here in this instant petition.

Additionally, in other Commission matterslO
, the Commission has committed to

reducing regulatory burdens on small telephone companies. Granting this waiver request

for Rio Virgin is consistent with this objective.

IV. Conclusion

As demonstrated above, grant of the instant petition will serve the public interest

and will allow Rio Virgin to complete its switch replacement in a manner that prevents

service degradation to customers.

8 Telephone Number Portability, Second Report and Order, CC Docket No. 95-116; FCC 97-289 (reI.
Aug. 18, 1997).
9 E.G., Rules and Policies Regarding Calling Number Identification Service - Caller ill, Order andFpwth
Notice of Proposed Rulemaking, CC Docket No. 9)-28), 10 FCC Red 13796, 13808 (1995) (Caller ill
Order).
\0 Amendment of the Commission's Rules to Establish Competitive Service Safeguards for Local
Exchange Carrier Provision of Commercial Mobile Radio Services, Implementation of Section 601 (d) of
the Telecommunications Act of 1996, WT Docket No. 96-162, FCC 97-352 (reI. Oct. 3, 1997)
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Rio Virgin has been diligent in its switch upgrade program, having provided

digital technology to its customers for the last decade. Due to availability from Nortel due

to its backlog of work, Rio Virgin will be delayed in replacing its DMS-10 switch. Rio

Virgin is now scheduled to have completed the installation of a DMS-100 by the end of

October, 1998.

Rio Virgin submits that the public interest will be better served by a waiver of the

June 30, 1998 date and that grant of this petition would be consistent with the policies

underlying these rules. Rio Virgin has demonstrated its diligence in upgrading its switches;

shown that the availability from Nortel of the DMS-100 product required to accomplish

the upgrade is 4Q 1998, and that there is a de minimis impact of an extension of the

deadline on customers that does not outweigh the burden that would be imposed on Rio

Virgin by a denial of the extension request.

Good cause having been shown, Rio Virgin requests that the Commission act upon

and grant the foregoing petition and:

(1) Grant Rio Virgin a four month extension for LNP implementation from the June

30 date, until October 31, 1998; and

(2) Grant such other and further relief as may be proper in the premises.

Respectfully submitted this April 30,1998.

RIO VIRGIN TELEPHONE COMPANY

/'

by':-,>Uv'-O\... ~ \.A....k-,J~j

Brenda Crosby, its General Manager

.J
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December 16, 1997

Mr. Robert Milliken
Cascade Utilities Inc.
303 S.W. Zobrist St.
Estacada, Oregon 97023

Northern Telecom
5100 SW Macadam Avenue

Suite 120
Portland, OR 97201

NfJRTEL
NORTHERN TELECOM

Tel. (503) 464-3300
FAX (503) 464-3390

Subject:

Dear Bob:

Mesquite, Nevada DMS-I0/l00 Conversion, LNP Implementation

This correspondence is provided as a follow up to our conversation regarding the
Mesquite, Nevada Network Upgrade and associated implementation schedules.

As we discussed, the Mesquite Host-Remote DMS-IO to DMS-IOO Network conversion
will be an extremely complex project. Changes to the dialing plan, equipment staging and
installation in a working environment, and telco/vendor coordination indicate that an
expanded schedule will be necessary to minimize service degrades.

Considering the overall scope of the Mesquite Network Upgrade, Nortel anticipates that
Local Number Portability datafill and testing could be done during 4Q98 with completion
by year end.

Please call with any questions or comments.

Thank you for your use of Northern Telecom products and services.

Yours truly,

~a~
Mike Shaver
Senior Sales Executive
Northern Telecom
Pacific Region
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Exhibit 2 - Timeline for LNP Implementation

11/5/97

1/12/98

3/23/98

3/30/98

7/27/98

10/31/98

I:'JEFfiSALASRV2.DOC

Purchase Order for new switch

Customer Information meeting with vendor

Delivery of switch to Mesquite, Nevada

Installation commences

Projected completion of vendor activity

Projected cutover date


